# Tigard Park System Master Plan Update

**Prepared by MIG, Inc.**

**Date: 2/19/08**

| TASK | March | April | May | June | July | August | September | October | November | December | Later |
|---|---|---|---|---|---|---|---|---|---|---|---|
| **Task 1: Project Initiation and Planning Context** | | | | | | | | | | | |
| 1.1 Project Initiation/TAG Meeting #1 | | | | | | | | | | | |
| 1.2 Community Tour | | | | | | | | | | | |
| 1.3 Document Review | | | | | | | | | | | |
| 1.4 Base Map | | | | | | | | | | | |
| 1.5 Planning Context Summary Memo | | | | | | | | | | | |
| 1.6 PRAB Meeting #1 | | | | | | | | | | | |
| **Task 2: Park, Facility, and Program Resources** | | | | | | | | | | | |
| 2.1 Inventory Update | | | | | | | | | | | |
| 2.2 Recreation Service Providers Matrix | | | | | | | | | | | |
| 2.3 Park and Recreation Budget Review | | | | | | | | | | | |
| 2.4 Park and Facility Analysis Summary Memo | | | | | | | | | | | |
| 2.5 TAG Meeting #2 | | | | | | | | | | | |
| **Task 3: Needs Assessment Public Outreach** | | | | | | | | | | | |
| 3.1 Recreation Provider Focus Group | | | | | | | | | | | |
| 3.2 Stakeholder Interviews | | | | | | | | | | | |
| 3.3 Community Questionnaire | | | | | | | | | | | |
| 3.4 Sports Group Questionnaire | | | | | | | | | | | |
| 3.5 Community Intercept/Open House | | | | | | | | | | | |
| 3.6 Public Visioning Workshop | | | | | | | | | | | |
| 3.7 Recreation Program Survey | | | | | | | | | | | |
| **Task 4: Recreation Needs Assessment** | | | | | | | | | | | |
| 4.1 Identification of Park Land Needs | | | | | | | | | | | |
| 4.2 Identifcation of Recreation Facility Needs | | | | | | | | | | | |
| 4.3 Indentification of Recreation Program Needs | | | | | | | | | | | |
| 4.4 Recreation Needs Assessment Summary Report | | | | | | | | | | | |
| 4.5 TAG Meeting #3 | | | | | | | | | | | |
| 4.6 PRAB Meeting #2 | | | | | | | | | | | |
| **Task 5: Plan Development** | | | | | | | | | | | |
| 5.1 Outline Recommendations | | | | | | | | | | | |
| 5.2 Proposed System Map | | | | | | | | | | | |
| 5.3 Funding Options | | | | | | | | | | | |
| 5.4 TAG Meeting #4 | | | | | | | | | | | |
| 5.5 PRAB Meeting #3 | | | | | | | | | | | |
| 5.6 Capital Projects List | | | | | | | | | | | |
| 5.7 Funding Strategy | | | | | | | | | | | |
| **Task 6: Final Master Plan** | | | | | | | | | | | |
| 6.1 Draft System Master Plan | | | | | | | | | | | |
| 6.2 TAG Meeting #5 | | | | | | | | | | | |
| 6.3 PRAB Meeting #4 | | | | | | | | | | | |
| 6.4 Revised Master Plan | | | | | | | | | | | |
| 6.5 Council Presentation | | | | | | | | | | | |
| 6.6 Final Plan | | | | | | | | | | | |