
Item No Description Quantity Unit  Unit Price  Item Total Unit Price  Item Total Unit Price  Item Total Unit Price  Item Total

1 Mobilization 1 LUMP SUM 10,000.00$ 10,000.00$ $11,500.00 11,500.00$ $24,000.00 24,000.00$ -$
2 Erosion Control & Cleanup 1 LUMP SUM 2,000.00$ 2,000.00$ $5,550.00 5,550.00$ $1,000.00 1,000.00$ -$

3 Tree Protection and Pedestrian Protection
Fencing 1535 FOOT 2.00$ 3,070.00$ $1.00 1,535.00$ $4.00 6,140.00$ -$

4 Temporary Work Zone Traffic Control 1 LUMP SUM 1,000.00$ 1,000.00$ $2,900.00 2,900.00$ $3,800.00 3,800.00$ -$

5 Clearing/Grubbing/Stripping & Demolition 1 LUMP SUM 3,000.00$ 3,000.00$ $11,800.00 11,800.00$ $12,000.00 12,000.00$ -$

6 Concrete Path - Vehicle Rated (Connecting
Summer Crk Bridge to Fanno Crk Trail) 4120 SQ. FT. 8.00$ 32,960.00$ $15.00 61,800.00$ $14.00 57,680.00$ -$

7 Permanent Signage 1 EACH 2,000.00$ 2,000.00$ $3,000.00 3,000.00$ $3,000.00 3,000.00$ -$

8 Concrete Wheel Stops 7 EACH 125.00$ 875.00$ $200.00 1,400.00$ $200.00 -$
9 Bicycle Racks 3 EACH 275.00$ 825.00$ $250.00 750.00$ $750.00 -$
10 Crushed Rock Pathway 310 SQ. FT. 2.00$ 620.00$ $10.00 3,100.00$ $10.00 3,100.00$ -$
11 Concrete Path - Pedestrian Rated 420 SQ. FT. 10.00$ 4,200.00$ $15.00 6,300.00$ $10.00 4,200.00$ -$

12 LIDA Swale (Excavation, Culvert Pipe, Outlet
Structure, and Plantings) 1 LUMP SUM 4,050.00$ 4,050.00$ $8,800.00 8,800.00$ $24,000.00 24,000.00$ -$

13 8" HDPE Drainage Pipe and Riprap Basin 71 FOOT 40.00$ 2,840.00$ $42.00 2,982.00$ $68.00 4,828.00$ -$
14 Site Landscaping 1 LUMP SUM 2,000.00$ 2,000.00$ $6,519.00 6,519.00$ $6,500.00 6,500.00$ -$

15 Parking Lot Striping and Pavement Markings 1 LUMP SUM 1.50$ 6,870.00$ $1,500.00 1,500.00$ $1,000.00 1,000.00$ -$

16 Building Improvements Complete 1 LUMP SUM 33,300.00$ 33,300.00$ $38,250.00 38,250.00$ $88,000.00 88,000.00$ -$

17 Extra Work (10%) 1 0 13,000.00$ 13,000.00$ $13,000.00 13,000.00$ $13,000.00 13,000.00$ -$

Opened: September 24, 2015 at 2:00 pm

180,686.00$ 252,248.00$ Incomplete Submittal

88,000.00$ -$38,250.00$

Project Total 122,610.00$

BUILDING IMPROVEMENTS Total

Engineer's Estimate Brown Contracting

-$

CITY OF TIGARD

Construction Bid Tab:
DIRKSEN NATURE PARK - EDUCATION CENTER & PATHWAY IMPROVEMENTS

GENERAL Total

Lee Contractors

GENERAL

54,030.00$

31,351.00$

98,085.00$ 107,620.00$ -$

43,628.00$

Pac Green Nursery & Landscape

PARKING LOT IMPROVEMENTS

22,280.00$PARKING LOT IMPROVEMENTS Total

EXTRA WORK

33,300.00$

BUILDING IMPROVEMENTS
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