

BID TABULATIONS for:

June 24, 2003, Staff is recommending that Tigard City Council - Local Contract Review Board reject the low bid and award the contract to the second lowest bidder Kerr

O'MARA ST & MCDONALD ST
FY 2002-03 SANITARY SEWER EXTENSION PROGRAM
REIMBURSEMENT DISTRICT NO. 28
Project No. SS 02-14

ITEM NO.	DESCRIPTION	BID QUANTITY	UNIT	ENGINEER'S ESTIMATE		J W UNDERGROUND		KERR CONTRACTORS INC		EMERY & SONS		DUNN CONSTRUCTION INC	
				UNIT PRICE	TOTAL AMOUNT	UNIT PRICE	TOTAL AMOUNT	UNIT PRICE	TOTAL AMOUNT	UNIT PRICE	TOTAL AMOUNT	UNIT PRICE	TOTAL AMOUNT
1	MOBILIZATION	*****	L.S.	*****	\$8,000.00	*****	\$22,000.00	*****	\$36,376.00	*****	\$17,000.00	*****	\$20,120.00
2	TRAFFIC CONTROL	*****	L.S.	*****	\$7,000.00	*****	\$17,500.00	*****	\$27,000.00	*****	\$10,000.00	*****	\$2,350.00
3	DUST & EROSION / SEDIMENTATION CONTROL	*****	L.S.	*****	\$1,500.00	*****	\$2,500.00	*****	\$500.00	*****	\$2,000.00	*****	\$2,000.00
4	CURB/SIDEWALK REPLACEMENT FOR LATERAL INSTALLATION	*****	L.S.	*****	\$3,000.00	*****	\$3,950.00	*****	\$1,000.00	*****	\$5,000.00	*****	\$500.00
5	TRENCH EXCAVATION AND BACKFILL (0'<10' DEEP)	1,259	L.F.	\$40.00	\$50,360.00	\$35.00	\$44,065.00	\$57.00	\$71,763.00	\$61.00	\$76,799.00	\$35.00	\$44,065.00
6	TRENCH EXCAVATION AND BACKFILL (10'<16' DEEP)	1,477	L.F.	\$60.00	\$88,620.00	\$45.00	\$66,465.00	\$73.00	\$107,821.00	\$92.00	\$135,884.00	\$40.00	\$59,080.00
7	TRENCH EXCAVATION AND BACKFILL (16'<20' DEEP)	588	L.F.	\$100.00	\$58,800.00	\$55.00	\$32,340.00	\$91.00	\$53,508.00	\$130.00	\$76,440.00	\$70.00	\$41,160.00
8	TRENCH EXCAVATION AND BACKFILL (20'<24' DEEP)	208	L.F.	\$125.00	\$26,000.00	\$75.00	\$15,600.00	\$100.00	\$20,800.00	\$160.00	\$33,280.00	\$85.00	\$17,680.00
9	FOUNDATION STABILIZATION	320	L.F.	\$10.00	\$3,200.00	\$7.00	\$2,240.00	\$9.50	\$3,040.00	\$5.00	\$1,600.00	\$100.00	\$32,000.00
10	8" PVC	2,789	L.F.	\$12.00	\$33,468.00	\$3.00	\$8,367.00	\$3.50	\$9,761.50	\$5.00	\$13,945.00	\$50.00	\$139,450.00
11	4" PVC	743	L.F.	\$8.00	\$5,944.00	\$1.85	\$1,374.55	\$2.00	\$1,486.00	\$2.00	\$1,486.00	\$38.00	\$28,234.00
12	SANITARY SEWER MANHOLE - SHALLOW	1	EA.	\$2,500.00	\$2,500.00	\$2,000.00	\$2,000.00	\$1,900.00	\$1,900.00	\$2,000.00	\$2,000.00	\$1,600.00	\$1,600.00
13	SANITARY SEWER MANHOLE - STANDARD (0'<16' DEEP)	8	EA.	\$3,500.00	\$28,000.00	\$2,500.00	\$20,000.00	\$2,900.00	\$23,200.00	\$2,500.00	\$20,000.00	\$2,200.00	\$17,600.00
14	SANITARY SEWER MANHOLE - STANDARD (16'<25' DEEP)	1	EA.	\$6,000.00	\$6,000.00	\$4,000.00	\$4,000.00	\$4,000.00	\$4,000.00	\$3,300.00	\$3,300.00	\$3,200.00	\$3,200.00
15	OUTSIDE DROP MANHOLE CONNECTION	1	EA.	\$950.00	\$950.00	\$2,800.00	\$2,800.00	\$1,500.00	\$1,500.00	\$1,000.00	\$1,000.00	\$1,000.00	\$1,000.00
16	CONNECT NEW PIPE TO EXISTING MANHOLE	1	EA.	\$1,500.00	\$1,500.00	\$1,000.00	\$1,000.00	\$1,100.00	\$1,100.00	\$500.00	\$500.00	\$500.00	\$500.00
17	CENTERLINE STRIPE (PAINT)	1,368	L.F.	\$0.30	\$410.40	\$1.00	\$1,368.00	\$0.35	\$478.80	\$0.50	\$684.00	\$2.00	\$2,736.00
18	PAVEMENT MARKING - STOP BAR (DURA)	56	S.F.	\$8.00	\$448.00	\$10.00	\$560.00	\$7.95	\$445.20	\$20.00	\$1,120.00	\$20.00	\$1,120.00
19	PAVEMENT MARKING - CROSSWALK (DURA)	72	S.F.	\$6.00	\$432.00	\$10.00	\$720.00	\$7.95	\$572.40	\$20.00	\$1,440.00	\$20.00	\$1,440.00
20	PAVEMENT MARKING - ARROW (DURA)	2	EA.	\$125.00	\$250.00	\$400.00	\$800.00	\$145.00	\$290.00	\$250.00	\$500.00	\$20.00	\$40.00
21	PAVEMENT MARKER - BI-DIRECTIONAL	35	EA.	\$3.85	\$134.75	\$50.00	\$1,750.00	\$3.50	\$122.50	\$5.00	\$175.00	\$20.00	\$700.00
PROJECT TOTAL					\$326,517.15		\$251,399.55		\$366,664.40		\$404,153.00		\$416,575.00